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ESTIMATE RUN 08/07/2014

ESTIMATE SUMMARY 13:06:52

CONTID: C19266         ESTIMATE NO: 0009 FINL 2005

PCN: 19266-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

34A/34C/36B JCT SIGNAL UPGRADE PERCENT TIME:

PROJECT NO: FSA0341-076                   

34A/34C/36B JCT SIGNAL UPGRADE

NAME OF ROAD: 034A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

INTERFACE COMMUNICATIONS COMPANY PAY PERIOD ENDING 08/07/2014 DATE TIME STARTED 05/13/2013

4909 NAUTILUS COURT NORTH, SUITE 201 DATE LET 03/07/2013 DATE WORK BEGAN

 DATE AWARDED 03/18/2013 DATE TIME STOPPED 06/20/2014

 DATE CONTRACT EXECUTED 04/03/2013 DATE ACCEPTED 06/20/2014

BOULDER CO80301                  DATE NOTICE TO PROCEED 05/13/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 420,151.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 369,375.79 NON-PARTICIPATING 5,671.26

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,540.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

100.00%

0.00

5,671.26

5,671.26

11,211.90

$

$

$

$

0.00

420,151.71

420,151.71

0.00

420,151.71

0.00

0.00

420,151.71

0.00

AMOUNT DUE 420,151.71 11,211.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 11,211.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

40.0 TIME ALLOW: 40

ORIG TIME ALLOW: 40
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Sidewalk 185.000

0.000

202-00200  
 

2,183.00185.000

0.00

185.000

SY  

11.80000

0010 *Removal of Curb 250.000

0.000

202-00201  
 

1,180.00250.000

0.00

250.000

LF  

4.72000

0015 *Removal of Concrete Curb Ramp 88.000

0.000

202-00206  
 

1,038.4088.000

0.00

88.000

SY  

11.80000

0020 *Removal of Concrete Pavement 9.000

0.000

202-00210  
 

212.409.000

0.00

9.000

SY  

23.60000

0025 *Removal of Asphalt Mat 21.000

0.000

202-00220  
 

495.6021.000

0.00

21.000

SY  

23.60000

0030 *Removal of Pavement Marking 870.000

0.000

202-00250  
 

3,045.00870.000

0.00

870.000

SF  

3.50000

0035 Removal of Flashing Beacon 2.000

0.000

202-00825  
 

1,018.002.000

0.00

2.000

EACH

509.00000

0040 Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

6,786.001.000

0.00

1.000

L S 

6,786.00000

0045 *Potholing 2.000

0.000

203-01597  
 

314.002.000

0.00

2.000

HOUR

157.00000

0050 Erosion Log 102.000

0.000

208-00005  
 

456.96102.000

0.00

102.000

LF  

4.48000

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

240.001.000

0.00

1.000

EACH

240.00000
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal and Disposal of Sediment (Labor) delete d fm 105 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

34.00000

0065 Reset Sign Panel 16.000

0.000

210-00815  
 

1,264.0016.000

0.00

16.000

EACH

79.00000

0070 Reset Coordination Unit 3.000

0.000

210-00870  
 

813.003.000

0.00

3.000

EACH

271.00000

0075 *Hot Mix Asphalt (Patching) (Asphalt) 13.360

0.000

403-00720  
 

3,941.2013.360

0.00

13.360

TON 

295.00000

0080 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

20,121.0057.000

0.00

57.000

LF  

353.00000

0085 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

8,883.0021.000

0.00

21.000

LF  

423.00000

0090 *Concrete Sidewalk (6 Inch) 125.000

0.000

608-00006  
 

6,500.00125.000

0.00

125.000

SY  

52.00000

0095 *Concrete Curb Ramp 87.000

0.000

608-00010  
 

10,701.0087.000

0.00

87.000

SY  

123.00000

0100 *Detectable Warnings 16.000

0.000

608-00015  
 

1,232.0016.000

0.00

16.000

SF  

77.00000

0105 *Curb Type 2 (Section B) 185.000

0.000

609-20010  
 

4,255.00185.000

0.00

185.000

LF  

23.00000

0110 *Curb and Gutter Type 2 (Section I-B) 77.000

0.000

609-21010  
 

1,771.0077.000

0.00

77.000

LF  

23.00000
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Delineator (Flexible) (Type I) 4.000

0.000

612-00041  
 

256.004.000

0.00

4.000

EACH

64.00000

0120 1 Inch Electrical Conduit 118.000

0.000

613-00100  
 

817.74118.000

0.00

118.000

LF  

6.93000

0125 2 Inch Electrical Conduit 51.000

13.000

613-00200  
 

236.1664.000

47.97

64.000

LF  

3.69000

0130 *2 Inch Electrical Conduit (Bored) 772.000

0.000

613-00206  
 

23,275.80772.000

0.00

772.000

LF  

30.15000

0135 3 Inch Electrical Conduit 59.000

35.000

613-00300  
 

594.0894.000

221.20

94.000

LF  

6.32000

0140 *3 Inch Electrical Conduit (Bored) 772.000

0.000

613-00306  
 

24,626.80772.000

0.00

772.000

LF  

31.90000

0145 Pull Box (24"x36"x24") 3.000

0.000

613-07023  
 

2,034.003.000

0.00

3.000

EACH

678.00000

0145 MATERIAL ALLOWANCE Pull Box (24"x36"x24") 0.000

0.000

0.000.000

0.00EACH

318.00000

0150 Pull Box (30"x48"x24") 2.000

0.000

613-07040  
 

1,758.002.000

0.00

2.000

EACH

879.00000

0150 MATERIAL ALLOWANCE Pull Box (30"x48"x24") 0.000

0.000

0.000.000

0.00EACH

482.00000

0155 *Wiring 1.000

0.000

613-10000  
 

6,889.001.000

0.00

1.000

L S 

6,889.00000
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PCN: 19266-BID    ESTIMATE RUN

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0155 MATERIAL ALLOWANCE Wiring 0.000

0.000

0.000.000

0.00L S 

2,914.20000

0160 Luminaire High Pressure Sodium (250 Watt) 4.000

0.000

613-70250  
 

1,424.004.000

0.00

4.000

EACH

356.00000

0160 MATERIAL ALLOWANCE Lumin HPS (250 W) 0.000

0.000

0.000.000

0.00EACH

141.17000

0165 Sign Panel (Class I) 40.000

0.000

614-00011  
 

720.0040.000

0.00

40.000

SF  

18.00000

0170 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t & 
Slipbase) 

6.000

0.000

614-01573  
 

2,838.006.000

0.00

6.000

EACH

473.00000

0175 Pedestrian Signal Face (16) (Countdown) 8.000

0.000

614-70150  
 

3,464.008.000

0.00

8.000

EACH

433.00000

0175 MATERIAL ALLOWANCE Ped Sig Face (16) (Countdown ) 0.000

0.000

0.000.000

0.00EACH

265.00000

0180 Traffic Signal Face (12-12-12) 12.000

0.000

614-70336  
 

6,228.0012.000

0.00

12.000

EACH

519.00000

0180 MATERIAL ALLOWANCE Traf Sig Face (12-12-12) 0.000

0.000

0.000.000

0.00EACH

338.00000

0185 Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

3,380.004.000

0.00

4.000

EACH

845.00000

0185 MATERIAL ALLOWANCE Trad Sig Fce (12-12-12-12-12 ) 0.000

0.000

0.000.000

0.00EACH

547.00000



CONTID: C19266         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0186 Added Item (Lump Sum)/ Sky Bracket Assembly MCR 1.000

0.000

900-00014  
 

155.481.000

0.00

1.000

L S 

155.48000

0190 Pedestrian Push Button (Special) deleted fm 105 0.000

0.000

614-72862  
 

0.000.000

0.00

0.000

EACH

818.00000

0191 Ped Push Button (Spec) MCR 8.000

0.000

614-72862  
 

9,112.568.000

0.00

8.000

EACH

1,139.07000

0191 MATERIAL ALLOWANCE Ped Push Button (Special) 0.000

0.000

0.000.000

0.00EACH

910.62500

0195 Pedestrian Push Button Post Assembly 4.000

0.000

614-72863  
 

2,760.004.000

0.00

4.000

EACH

690.00000

0195 MATERIAL ALLOWANCE Ped Push Button Post Assembl y 0.000

0.000

0.000.000

0.00EACH

450.00000

0200 Intersection Detection System (Camera) 4.000

0.000

614-72886  
 

26,604.004.000

0.00

4.000

EACH

6,651.00000

0200 MATERIAL ALLOWANCE Intersection Detect Sys 0.000

0.000

0.000.000

0.00EACH

5,200.00000

0205 Traffic Signal-Light Pole Steel 1.000

0.000

614-81000  
 

11,183.001.000

0.00

1.000

EACH

11,183.00000

0205 MATERIAL ALLOWANCE Traffic Signal Light Pole St eel 0.000

0.000

0.000.000

0.00EACH

8,154.00000

0210 Traffic Signal-Light Pole Steel (2 Mast Arm) mc r 0.000

0.000

614-81020  
 

0.000.000

0.00

0.000

EACH

33,877.00000
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0211 Sig-Light Pole Steel (2) MCR 1.000

0.000

614-81020  
 

34,595.001.000

0.00

1.000

EACH

34,595.00000

0211 MATERIAL ALLOWANCE Sig-Light Pole Steel (2) 0.000

0.000

0.000.000

0.00EACH

27,436.00000

0215 Traffic Signal-Light Pole Steel (1-35 Foot Mast  Arm) 1.000

0.000

614-81135  
 

13,862.001.000

0.00

1.000

EACH

13,862.00000

0215 MATERIAL ALLOWANCE Traffic Signal-Light Pole St eel 
(1-35 ' Mast arm)

0.000

0.000

0.000.000

0.00EACH

10,018.00000

0220 Traffic Signal-Light Pole Steel (1-40 Foot Mast  Arm) 
deleted fm 105

0.000

0.000

614-81140  
 

0.000.000

0.00

0.000

EACH

15,685.00000

0221 Sig-Light Pole Steel (1-45 Ft) MCR 1.000

0.000

614-81145  
 

15,942.001.000

0.00

1.000

EACH

15,942.00000

0221 MATERIAL ALLOWANCE Sig-Light Pole Steel (1-45 f t mast 
arm)

0.000

0.000

0.000.000

0.00EACH

11,781.00000

0225 Controller (Type 170E-HC11) 1.000

0.000

614-86246  
 

14,636.001.000

0.00

1.000

EACH

14,636.00000

0225 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11) 0.000

0.000

0.000.000

0.00EACH

11,120.00000

0230 Controller (Type 170E-HC11 W/W70SM Firmware) 1.000

0.000

614-86247  
 

2,990.001.000

0.00

1.000

EACH

2,990.00000

0230 MATERIAL ALLOWANCE Ctrler (Ty 170E-HC11 W/W70 0.000

0.000

0.000.000

0.00EACH

2,500.00000
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Uninterrupted Power Supply 1.000

0.000

614-86800  
 

6,277.001.000

0.00

1.000

EACH

6,277.00000

0235 MATERIAL ALLOWANCE Uniterrupted Power Supply 0.000

0.000

0.000.000

0.00EACH

5,285.00000

0240 *Construction Surveying 1.000

0.000

625-00000  
 

1,200.001.000

0.00

1.000

L S 

1,200.00000

0245 *Mobilization 1.000

0.000

626-00000  
 

23,550.001.000

0.00

1.000

L S 

23,550.00000

0250 *Public Information Services 1.000

0.000

626-01000  
 

7,133.001.000

0.00

1.000

L S 

7,133.00000

0255 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

840.000

0.000

627-30410  
 

10,920.00840.000

0.00

840.000

SF  

13.00000

0260 *Flagging 415.250

0.000

630-00000  
 

12,042.25415.250

0.00

415.250

HOUR

29.00000

0265 *Traffic Control Inspection 79.000

0.000

630-00007  
 

13,983.0079.000

0.00

79.000

DAY 

177.00000

0270 *Traffic Control Management 40.000

0.000

630-00012  
 

22,920.0040.000

0.00

40.000

DAY 

573.00000

0275 *Construction Traffic Sign (Panel Size A) 19.800

5.200

630-80341  
 

150.0025.000

31.20

25.000

EACH

6.00000

0280 *Construction Traffic Sign (Panel Size B) 7.200

0.800

630-80342  
 

48.008.000

4.80

8.000

EACH

6.00000
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 *Vertical Panel (Plastic) 13.500

1.500

630-80351  
 

360.0015.000

36.00

15.000

EACH

24.00000

0290 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

7,080.004.000

708.00

4.000

EACH

1,770.00000

0295 *Drum Channelizing Device 27.000

3.000

630-80360  
 

1,080.0030.000

108.00

30.000

EACH

36.00000

0300 *Traffic Cone 88.200

9.800

630-80380  
 

115.6498.000

11.56

98.000

EACH

1.18000

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0315 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Furnish & Install Electrical Service 21,309.260

-113.380

700-70082  
 

21,195.8821,195.880

-113.38

21,195.880

F A 

1.00000

0325 F/A Landscaping 648.850

3,825.910

700-70310  
 

4,474.764,474.760

3,825.91

4,474.760

F A 

1.00000

0330 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19266-BID    ESTIMATE RUN 08/07/2014

PROJECT: FSA0341-076                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:06:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Storage of Materials in Estes Park MCR 0.000

790.000

700-70034  
 

790.00790.000

790.00

790.000

F A 

1.00000

CAT 420,151.715,671.26420,151.71CURRENT AMT0200 $ $ $

$ 420,151.715,671.26$420,151.71$CURRENT AMTPROJECT TOTAL


